
From: Virgilio, Susan
To: Fortenberry, Chase; cynthia.draper@amec.com; garret.bondy@amec.com; Griffith, Garry T.; Saric, James; Paul

 Bucholtz (BUCHOLTZP@michigan.gov); Mills, Mark (DNR); Trumble, Luke (DEQ); Riley, John (DEQ); Tuchman,
 Marc; Timothy.Watkins@CH2M.com; Chadwicks@michigan.gov; Ingram, Wayne (Michigan);
 Jeff.Keiser@CH2M.com; Duane.McClelland@CH2M.com; Robert.Stryker@CH2M.com

Subject: follow-up to call on Monday November 18th RE: Otsego Township Dam Removal Project
Date: Monday, November 25, 2013 5:30:04 PM

Summary of Monday November 18th meeting and current status of Otsego Township Dam Removal
 Project:
 

1.        Field sampling:  CH2MHill expected to begin field work, including sediment sampling and

 geotechnical borings, on December 2nd.
a.       Field work is now expected to begin December 9th and be completed by December

 20th.
b.      GP has requested to collect split sediment samples; Hill/EPA will be coordinating

 with GP to accommodate the split-sampling request.
 

2.       Field sampling follow-up meeting:   I had originally proposed a meeting sometime between

 December 18th-20th with the group to discuss the status of the field work  effort.   Due to
 schedule conflicts, etc., I now expect to meet only with Mark Mills, DNR,  Luke Trumble,
 DEQ, and CH2MHill to discuss the completed field work.  Following this meeting, I will
 provide a status update to the group .
 

3.       Conceptual Alternatives Development meeting: 
a.       GP indicated that it did not need water control provisions in the proposed structure

 to complete sediment work upstream of the dam,  therefore, the conceptual
 alternative evaluated by CH2MHILL will not include water control provisions.

b.      I had requested that the group hold January 23rd , with January 30th as the
 contingency date,  for a meeting to discuss the conceptual alternative.     I am now

 requesting that everyone hold only  January 23rd as a firm date and am  eliminating

 the January 30th contingency date; EPA cannot meet on January 30th. 
The Conceptual Alternatives Development meeting will be held Thursday, January

 23rd at the DNR Plainwell office 9 am – 12 pm eastern.
 

                                               
Please let me know if you have any comments/concerns.  Thanks. 
 
Happy Thanksgiving.
 
Susan A. Virgilio
U.S. EPA, Region V
Great Lakes National Program Office (G17-J)
77 W. Jackson
Chicago, IL 60604
email: virgilio.susan@epa.gov
312-886-4244 (phone)
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